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NOTE: Cost estimate amounts and schedule dates shown INFORMATION SOURCE:  FY 2006 - 2007
reflect the current status as of the report date. Life Cycle Program

South Mountain Freeway - MAG "Set-A-Side" (Baseline Rd. to 19th Ave.)
South Mountain Freeway (I-10/Papago T.I. to 51st Ave.) (Unfunded)
South Mountain Freeway (51st Ave. to I-10) (Unfunded)

State Route 51 (Shea Blvd. to Pima Fwy.)

Santan Freeway (McClintock Dr. to Frye Rd.)
Santan Freeway (Frye Rd. to Baseline Rd.)
Sky Harbor Freeway (Superior Ave. to University Dr.)

Price Freeway (Santan Fwy. to US 60)
Red Mountain Freeway (Price Fwy. to Power Rd.)
Red Mountain Freeway (Power Rd. to Baseline Rd.)
Santan Freeway (40th St. to McClintock Dr.)

ACCELERATED PROGRAM
REGIONAL FREEWAY SYSTEM

STATUS REPORT

Agua Fria Freeway (I-10 to Northern Ave.)

January 31, 2006

Grand Avenue (I-17 to Agua Fria Fwy.)
Pima Freeway (I-17 to 56th St.) (Interim)
Pima Freeway (I-17 to Pima Rd.) (Ultimate)
Pima Freeway (Red Mountain Fwy. to Pima Rd.)



AGUA FRIA FREEWAY
(I-10 to Northern Ave.)

WORK ELEMENT
I-10 TO

ENCANTO BLVD.
ENCANTO BLVD. TO

CAMELBACK RD.
CAMELBACK RD. TO

NORTHERN AVE.
75TH AVE. TO

31ST AVE. I-17 T.I.

BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST
$ Thous. $ Thous. $ Thous. $ Thous. $ Thous. $ Thous.

DESIGN Jul-97 Jun-98 1,000 Jan-98 Jan-99 1,500 Jan-98 Jan-99 1,656 Dec-05 Nov-06 700

RIGHT - OF - WAY Jul-96 Sep-98 4,663 Jul-97 May-99 4,000 Jan-97 Jun-99 9,600
Jul-97 Jun-99 12,657

CONSTRUCTION Oct-98 Oct-00 37,227 May-99 Oct-00 36,646 Jun-99 Oct-00 22,867 Jul-07 Jun-08 4,7877 Jul-95 Nov-96 22,742 Aug-95 Feb-98 41,143

UTILITIES Jul-98 Jun-99 1,500 Mar-99 Feb-00 6,820 Jun-99 May-00 750

LANDSCAPING:
-DESIGN Oct-99 Jul-00 5263 Aug-96 Mar-97 100 Jul-97 Mar-98
-CONSTRUCTION Nov-00 Oct-01 2,0974 Nov-00 Oct-01 2,8305 Jun-97 May-98 2,7291 Sep-98 Jun-99 2,5172

DESIGN SCHEDULES: AD - 6/23/98 AD - 2/11/99 AD - 2/24/99 AD - 4/18/056 AD - 5/15/97

FOOTNOTES:
1.  Landscaping limits - 75th Ave. to 51st Ave.
2.  Landscaping limits - 51st Ave. to I-17.
3.  From I-10 to Northern Ave. NOTE:  Cost estimate amounts and schedule dates shown
4.  From I-10 to McDowell Rd.             reflect the current status as of the report date
5.  From McDowell Rd. to Northern Ave.
6.  Includes Maryland Ave. Grade Separation
7.  Funding transferred to RTP Freeway Program

BETHANY HOME RD.
TI

0.8  Mile 2.7 Miles 2.6 Miles

Camelback Rd. to Northern Ave.

I-10 to
Encanto Blvd. Encanto Blvd. to Camelback Rd.

HDR
Sundt

DE LEUW, CATHER
Pulice

RUST
Ames

1 1/31/06



GRAND AVENUE
(I-17 to Agua Fria Freeway)

27TH AVE/THOMAS &

 AT 101L
BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST

$ Thous. $ Thous. $ Thous. $ Thous. $ Thous. $ Thous.

Apr-00 Jun-01 1,900 Apr-00 Jun-01 2,000 Oct-01 Mar-04 1,664 Jul-01 Oct-03 3,6001

Apr-00 Mar-01 9,791 Jul-01 Jun-02 18,822 Jan-03 Mar-04 3,695 Oct-01 Oct-03 22,9611

Oct-01 Jun-03 28,764 Jan-03 Dec-04 26,062 Jul-03 Dec-04 8,767 Feb-04 Jul-06 29,983 Jun-04 Nov-05 12,568 Jul-03 Dec-04 12,678
DESIGN SCHEDULES: AD - 7/12/01 AD - 9/12/02 AD - 4/21/03 AD - 9/16/04 AD - 2/11/04 AD - 5/5/03

FOOTNOTE:
1.  Design and right-of-way costs shown include
     55th Ave./Maryland and 75th Ave./Olive.

NOTE:  Cost estimate amounts and schedule dates shown
               reflect the current status as of the report date

43RD AVE/CAMELBACK
& 51ST AVE/

BETHANY HOMEWORK ELEMENT

DESIGN

RIGHT - OF - WAY

59TH AVE/GLENDALE 67TH AVE/NORTHERN91ST AVE. RAMPS

CONSTRUCTION

55TH AVE/MARYLAND 75TH AVE/OLIVE

27th Ave/
Thomas

43rd Ave/
Camelback

51st Ave/
Bethany
Home

55th Ave/
Maryland

59th Ave/
Glendale

75th Ave/
Olive

67th Ave/
Northern

EARTH TECH
Kraemer

BAKER
Kraemer

BAKER
Kraemer

BAKERAZTEC
FNF

AZTEC
Pulice

BAKER
KraemerEARTH TECH

Kraemer

91st Ave.
Ramps at 101L

2 1/31/06



PIMA FREEWAY (INTERIM)
(I-17 to 56th St.)

I-17 TO 56TH ST.
WORK ELEMENT BEGIN COMP. COST

$ Thous.

DESIGN Feb-95 Sep-97 3,165

RIGHT - OF - WAY Jul-95 Oct-97 3,246

CONSTRUCTION Jan-98 Oct-991 45,385

LANDSCAPING:
-DESIGN
-CONSTRUCTION
DESIGN SCHEDULE: AD - 10/15/97

NOTE:  Cost estimate amounts and schedule dates shown
               reflect the current status as of the report date

FOOTNOTE:
1.  Early opening to Cave Creek Rd. - June '99

8.6 Miles

I-17 to 56th St.

PBQD
FNF

3 1/31/06



PIMA FREEWAY
(I-17 to Pima Rd.)

WORK ELEMENT
I-17 TO 19TH AVE.,
EAST 1/2  OF T.I.

19TH AVE. TO
CAVE CREEK RD. (B)

CAVE CREEK RD. TO
56TH ST. (B)

56TH ST. TO
SCOTTSDALE RD.

SCOTTSDALE RD.
TO PIMA RD.

BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST
$ Thous. $ Thous. $ Thous. $ Thous. $ Thous.

DESIGN Feb-97 Oct-97 500 Apr-98 Mar-99 1,531 Apr-98 Mar-99 2,1001 Apr-00 Mar-01 1,521

RIGHT - OF - WAY Jul-98 Jun-99 890 Jul-97 Jun-99 968 Jul-98 Jun-99 1,007 Jul-98 Jun-99 25,1423

CONSTRUCTION Aug-98 Nov-00 30,526 Aug-99 Aug-01 39,045 Nov-99 Aug-01 38,5411 Sep-01 Apr-02 27,045
Jul-01 Jun-02 3002 Jun-006 Apr-01 7,135

LANDSCAPING:
-DESIGN Oct-98 Sep-99 207 Jan-00 Dec-00 7494 Mar-00 Mar-02 4785

-CONSTRUCTION Apr-00 Mar-01 2,220 May-01 Apr-02 3,4557 May-01 Apr-02 2,5228 Nov-02 Oct-03 1,460
DESIGN SCHEDULES: AD - 5/29/98 AD - 3/26/99 AD - 4/30/99 AD - 5/16/01

FOOTNOTES:
1.  From Cave Creek Rd. to Scottsdale Rd. 6.  Interim Construction of Scottsdale Rd.
2.  Utilities      and Pima Rd. T.I.'s (7,135) occurred
3.  Scottsdale Rd. to Double Tree Ranch Rd.     June 2000 thru April 2001.

NOTE:  Cost estimate amounts and schedule dates shown 4.  From 19th Ave. to Scottsdale Rd. 7.  From 19th Ave. to CAP Canal
           reflect the current status as of the report date 5.  From Scottsdale Rd. to Shea Blvd. 8. From CAP Canal to Scottsdale Rd.

19th Ave. to Cave Creek Rd. Cave Creek Rd. to 56th St.
56th St. to

 Scottsdale Rd.
Scottsdale Rd.

to Pima Rd.

1.6 Miles 3.8 Miles 4.2 Miles

I-1
7 

to
 1

9t
h 

A
ve

.
E

as
t 1

/2
 o

f T
.I.

2.3 Miles2.1 Miles

ENTRANCO
MK

STANLEY
MK

STANLEY
MK

HDR
FNF

Kraemer6

CARTER
BURGESS

Herzog
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PIMA FREEWAY
(Red Mountain Freeway to Pima Rd.)

WORK ELEMENT
PIMA RD. TO
SHEA BLVD.

SHEA BLVD. TO
McDONALD DR.

McDONALD DR. TO
THOMAS RD.

PIMA ROAD
EXTENSION

RED MTN TI
PHASE IV

BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST
$ Thous. $ Thous. $ Thous. $ Thous. $ Thous.

DESIGN Jan-96 Feb-98 2,500 Jul-95 Feb-97 2,790 Feb-96 Sep-96 400 Apr-068 297 Jan-97 Jan-98 250
Jul-97 Mar-98 2482

RIGHT - OF - WAY Oct-96 Jun-97 250 Jul-95 Jun-97 10,280 Jul-97 Jun-98 694
Jan-97 Mar-99 25,657

CONSTRUCTION Jul-98 Mar-01 71,165 Jun-97 Dec-993 57,113 Apr-97 Jul-98 30,694 Mar-078 3,634 Apr-98 Oct-99 12,535
Oct-95 Sep-96 6,3591 Mar-06 Feb-07 2,0002 Jan-99 Mar-00 1,2004

LANDSCAPING: Feb-99 Jan-00 5,1042

-DESIGN Mar-00 Aug-02 4787 Jul-98 Jun-99 1195 Jul-98 Aug-98 4506 Jul-99 Jun-01 6,7032 Feb-98 Mar-00 173
-CONSTRUCTION Jun-01 May-02 2,546 Jan-00 Dec-00 8545 Sep-06 Aug-07 8,8226 May-00 Apr-01 2,329

DESIGN SCHEDULES: AD - 5/4/98 AD - 3/14/97 AD - 11/27/96 Utilities 2 AD - 1/6/98
FOOTNOTES: AD - 3/3/066 AD - 12/98 by SRPMIC
1. Structure construction at 90th St.& Arizona Canal 6. Landscaping limits  (3 Projects)
2. Pima Road widening, IGA (2,000) & utilities (5,104) - Phase I    - SRPMIC Boundary to Camelback Rd. (5,750)
     and (6,703) - Phase II (McDowell Rd. - Via Linda)    - Camelback Rd. to Thomas Rd. (1,470) NOTE:  Cost estimate amounts and schedule dates shown

3. Early opening to 90th St. - May '99    - Thomas Rd. to Salt River (1,602)             reflect the current status as of the report date
4. Salt River Hardbank (Pima Freeway - East), IGA 7. From Scottsdale Rd. to Shea Blvd.
5. Landscaping limits - Shea Blvd. to SRPMIC Boundary 8. Based on anticipated JPA payments.

3.2 Miles

Shea Blvd. to McDonald Dr.

4.8 Miles

Pima Rd. to Shea Blvd.

4.4 Miles

LANDSCAPING

 1.9 Miles

McDonald Dr. to Thomas Rd.

SRPMIC Boundary
to Arizona Canal

3.0 Miles 2.8 Miles

Thomas Rd. to
Salt River

Camelback Rd.
to Thomas Rd.

Arizona Canal to
Camelback Rd.

 1.8 Miles

Shea Blvd.
to  SRPMIC
Boundary

 1.6 Miles

HDR
Ames/Kraemer

PBQD/MKE
Meadow Valley

MKE/ADOT
FNF

PBQD
Meadow Valley

   Red Mtn T.I.
Phase IV

 5 1/31/06



PRICE FREEWAY
(Santan Freeway to US 60)

WORK ELEMENT
WARNER RD. TO

FRYE RD., PHASE B
GUADALUPE RD. TO

WARNER RD.
BASELINE RD. TO
GUADALUPE RD. PRICE T.I. PHASE II PRICE T.I. PHASE III FMS

U.S. 60 TO 1ST ST.
BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST

$ Thous. $ Thous. $ Thous. $ Thous. $ Thous. $ Thous.

DESIGN Jul-97 Dec-98 1,885 Jan-97 Jun-98 2,400 Jul-95 Nov-96 1,253 Oct-95 Feb-97 80
Jan-99 Jun-99 1104

RIGHT - OF - WAY Jul-97 Jun-99 8,957 Jul-95 Jun-98 16,147 Jul-95 Dec-96 48

UTILITIES Jul-98 Jun-99 4,852 Sep-97 Jun-99 9,958 Jul-97 Feb-99 1,757 Jul-97 Jun-98 3,520 Jul-97 Feb-99 1,000
(Mar-99)1 (Dec-00)1

CONSTRUCTION Jan-00 Dec-01 27,899 Oct-98 May-01 69,364 May-97 Mar-99 19,528 Feb-96 Feb-97 15,219 Nov-96 Mar-99 48,161 Jan-98 Mar-99 5,6932

Jan-99 Jun-99 7905 Jul-02 Jun-03 1,6984

LANDSCAPING:
-DESIGN Sep-99 Dec-00 2736 Jan-98 Dec-98 3023

-CONSTRUCTION (Feb-01)1 (Jan-02)1 1,486 May-01 Apr-02 1,892 Apr-99 Mar-00 2,9153

DESIGN SCHEDULES: AD - 9/24/98 AD - 7/31/98 AD - 2/21/97 AD - 10/27/95 AD - 7/31/96 AD - 3/28/97

FOOTNOTES:
1.  Reflects local advancement of the schedule. 4.  FMS - Southern Ave. to Guadalupe Rd.
2. Amount includes Red Mountain Freeway from 5.  US 60/101L Auxiliary Lane, EB NOTE:  Cost estimate amounts and schedule dates shown

     from SR 143 to the Pima Freeway. 6.  From Guadalupe Rd. to Frye Rd.            reflect the current status as of the report date
3. Landscaping work shown is for Price/Superstition T.I.
     to Guadalupe Rd.

FMSPrice T.I.Guadalupe Rd. to Warner Rd.

Phase II and III2.7 Miles 2.0 Miles

Baseline Rd. to
Guadalupe Rd.

1.0 Mile U.S. 60 to 1st

Warner Rd. to Frye Rd.

BRW
Pulice HDR

Pulice

ENTRANCO
Pulice

HNTB
Sundt

6 1/31/06



RED MOUNTAIN FREEWAY
(Price Freeway to Power Rd.)

PRICE FREEWAY
TO McKELLIPS RD.

McKELLIPS RD. TO
COUNTRY CLUB DR.

COUNTRY CLUB DR.
TO GILBERT RD.

GILBERT RD. TO
HIGLEY RD.

HIGLEY RD. TO
POWER RD.

BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST
$ Thous. $ Thous. $ Thous. $ Thous. $ Thous.

(Nov-98)3 (Feb-00)3

DESIGN Oct-94 Mar-96 1,569 Jan-96 Mar-97 400 Jan-00 Mar-01 4,372 Sep-00 Jun-01 4,026 Apr-02 Jun-03 1,721

(Nov-98)3 (Mar-00)3

RIGHT - OF - WAY Oct-94 Oct-95 22,820 Jan-96 Jun-97 23,999 Dec-99 Feb-01 23,630 Oct-99 Nov-01 21,321 Apr-02 Jun-03 6,138

(May-00)3 (Jan-02)3

CONSTRUCTION Jun-96 Oct-97 32,476 Jun-97 Sep-98 10,701 Oct-01 Jun-03 67,254 (Sep-01)3 (Jan-03)6 53,083 Jan-04 Jun-05 26,061
Apr-96 Dec-96 2,7881 Jan-014 Jan-024 7,4314 May-01 Feb-02 2,8875

LANDSCAPING
-DESIGN Aug-97 May-98 208 (Dec-00)3 (Nov-01)3 236 Jan-02 Oct-04 363 Apr-04 Mar-05 207
-CONSTRUCTION Sep-98 Aug-99 1,5992 Sep-02 Aug-03 2,296 Mar-05 Feb-06 3,375 Sep-05 Aug-06 1,985

DESIGN SCHEDULES: AD - 3/28/96 AD - 3/27/97 AD - 3/31/00 - Ph A AD - 6/11/01 AD - 10/28/03
FOOTNOTES: AD - 11/3/00 - Ph B AD - 11/24/047 AD - 6/30/057

1.  Waterline relocation, plus $370 City of Mesa. 5.  Early bridge construction at South Canal.
2.  Pima Freeway to Country Club Dr. 6.  Early opening to Greenfield Rd. - Oct. '02.
3.  Reflects local advancement of the schedule. 7.  Landscaping project. NOTE: Cost estimate amounts and schedule dates shown

4.  Phase B Construction                 reflect the current status as of the report date

WORK ELEMENT

McKellips Rd. to
Country Club Dr.

Country Club Dr. to
Gilbert Rd. Gilbert Rd. to Higley Rd.

0.6 Mile
3.2 Miles 4.5 Miles

Higley Rd.
to Power Rd.

2.0 Miles

Price Fwy.  to McKellips Rd.

2.9 Miles

STANLEY
Pulice

STANLEY
Pulice

AZTEC
Pulice ENTRANCO

Pulice

ENTRANCO
Sundt

7 1/31/06



RED MOUNTAIN FREEWAY
(Power Rd. to Baseline Rd.)

POWER RD. TO
UNIVERSITY DR.

UNIVERSITY DR. TO
SOUTHERN AVE.

US60/202L T.I.
PHASE I

US60/202L T.I.
PHASE II

BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST
$ Thous. $ Thous. $ Thous. $ Thous.

DESIGN Mar-04 Aug-05 6,600 Feb-04 Jun-05 3,280 May-02 Jun-03 2,551 Jan-03 Feb-05 3,317

RIGHT - OF - WAY Jul-03 Aug-05 10,381 Jan-04 Jun-05 9,355 Apr-02 Jun-03 18,803

CONSTRUCTION Jan-06 Aug-08 211,180 Dec-05 Oct-07 77,497 Nov-03 Jan-05 46,681 Jul-05 Jun-07 82,236
Aug-05 Jul-06 6,4682

LANDSCAPING
-DESIGN Jan-06 Dec-06 540 Jan-06 Dec-06 174 Jan-06 Aug-06 5631

-CONSTRUCTION Jun-08 May-09 5,400 Jan-07 Dec-07 1,744 Dec-06 Nov-07 5,6341

DESIGN SCHEDULES: AD - 9/6/05 AD - 8/23/05 AD - 8/7/03 AD - 2/24/05
AD - 4/26/052 AD - 10/1/063 AD - 9/1/063

FOOTNOTES: AD - 3/1/083

1.  Entire US60/202L T.I. Landscaping.
2.  Advance Utility Relocation Project NOTE:  Cost estimate amounts and schedule dates shown

3.  Landscaping Project.            reflect the current status as of the report date

WORK ELEMENT

Power Rd. to University Dr.

4.5 Miles 2.2 Miles

University Dr. to Southern Ave. US60/202L T.I.

1.0 Mile

AZTEC
Phase 1 - FNF
Phase 2 - Pulice

STANLEY
Pulice

PBQD
Pulice

8 1/31/06



SANTAN FREEWAY
(40th St. to McClintock Dr.)

SANTAN/I-10 T.I.
PHASE I

SANTAN/I-10 T.I.
PHASE II

I-10/WILD HORSE
PASS BLVD. TI

56TH ST. TO
KYRENE RD.

56TH ST. TO PRICE RD.
(DRAINAGE)

BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST
$ Thous. $ Thous. $ Thous. $ Thous. $ Thous. $ Thous.

(Jun-99)2 (Jun-00)2

Jul-01 Sep-02 1,442 Jul-99 Dec-00 3,520 Apr-00 Dec-01 716 Nov-99 Sep-01 1,057 Jan-97 Jun-99 575 Dec-00 Feb-02 1,668
(Jun-99)2 (Jun-00)2 Jul-98 Jun-99 2204

Jul-01 Sep-02 12,469 Jul-99 Dec-00 50,162 Jul-00 Sep-01 6,948 Jul-97 Jun-98 1,063
(Nov-00)2 (Jan-02)2 Jul-97 Dec-99 8,416
Jul-03 Dec-04 26,590 Aug-01 Nov-03 58,696 Jun-03 Apr-04 14,613 Sep-027 Nov-037 46,7597 Mar-97 Sep-00 11,9151 Jul-99 Jun-00 4,6614

Jul-97 Jun-99 2,0003 May-00 Dec-01 7,0005

Jul-99 Jun-00 9006

Oct-02 Sep-03 3798 Oct-02 Aug-04 145
Jan-04 Dec-04 3,5078 Mar-06 Feb-07 2,147

DESIGN SCHEDULES: AD - 8/2/00 AD - 4/18/01 AD - 3/12/03 AD - 4/9/02 Phase III AD - 10/14/99 (FCD) AD - 4/9/02
FOOTNOTES: AD - 10/27/059

1. Funding & Construction Administration 6. Phase III Drainage - Utility relocations.

    by Maricopa Co. Flood Control District 7. 56th St. to McClintock Dr.

2. Reflects local advancement of schedule. 8. Landscaping from 40th St. to Gila Drain.

3. Utility relocations - Phase II. 9. Landscaping project. NOTE:  Cost estimate amounts and schedule dates shown

4. Kyrene Road pump station.                  reflect the current status as of the report date

5. Phase III Drainage - ADOT portion.

KYRENE RD. TO
McCLINTOCK DR.

-CONSTRUCTION

WORK ELEMENT

CONSTRUCTION

LANDSCAPING
-DESIGN

DESIGN

RIGHT - OF - WAY

Santan/I-10 T.I.
Phase II Kyrene Rd. to McClintock Dr.

56th St. to Price Rd. (Drainage)

4.8 Miles

2.3 Miles1.0 Mile

Santan/South Mountain/I-10 T.I. Phase I
Pecos Road Connection

1.5 Miles

DMJM
Meadow Valley

0.5 Mile

PBQD
Kraemer

56th St. to Kyrene Rd.

PBQD
D.H. Blattner

HDR
Pulice

BRW
Pulice

9 1/31/06



SANTAN FREEWAY
(McClintock Dr. to Frye Rd.)

PRICE/SANTAN T.I.
WEST 1/2

PRICE/SANTAN T.I.
EAST 1/2

ARIZONA AVE. TO
GILBERT RD.

GILBERT RD. TO
FRYE RD.

BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST
$ Thous. $ Thous. $ Thous. $ Thous. $ Thous.

Jul-00 Sep-01 2,053 Jul-00 Oct-01 1,667 Oct-01 Dec-02 2,552 Apr-02 Jun-03 3,468 Apr-03 Jun-04 3,989

RIGHT - OF - WAY Oct-99 Oct-01 11,527 Oct-01 Dec-02 5,776 Apr-02 Jun-03 16,185 Apr-03 Jun-04 31,258

CONSTRUCTION May-02 Nov-04 60,2951 Jul-03 Jun-05 41,486 Dec-03 Nov-05 58,933 Jan-05 Jun-06 64,407
May-01 Apr-02 2,2642

LANDSCAPING
-DESIGN Oct-02 Sep-03 4123 Oct-03 Sep-04 172 Jun-04 May-05 234 May-05 Jan-06 449
-CONSTRUCTION Mar-04 Apr-05 4,1833 Jun-05 May-06 2,016 Nov-05 Oct-06 2,647 May-06 Apr-07 4,949

DESIGN SCHEDULES: 30% - 6/30/00 AD - 2/14/02 AD - 3/27/03 AD - 9/8/03 AD - 8/17/04
AD - 2/8/054 AD - 8/4/054 AD - 2/17/064

FOOTNOTES:
1. Construction of entire Price/Santan T.I.
    The West 1/2 will be completed December 2003.
2. Early utility relocation. NOTE:  Cost estimate amounts and schedule dates shown

3. Landscaping from Gila Drain to Dobson Rd.            reflect the current status as of the report date
4. Landscaping Project.

DESIGN

DOBSON RD. TO
ARIZONA AVE.WORK ELEMENT

Price/Santan
T.I. West 1/2 Arizona Ave. to Gilbert Rd.

1.9 Miles

Gilbert Rd. to Frye Rd.
3.5 Miles1.0 Mile

Price/Santan
T.I. East 1/2

1.0 Mile 3.1 Miles

Dobson Rd.
to Arizona Ave.

STANLEY
Kraemer

PBQD
Kraemer EARTH TECH

Pulice

STANLEY
Kraemer EARTH TECH

FNF

10 1/31/06



SANTAN FREEWAY
(Frye Rd. to Baseline Rd.)

PARSONS TRANSPORTATION GROUP
Pulice

Higley Rd. to Power Rd.

2.0 Miles

BAKER
Pulice

Power Rd. to Elliot Rd.

3.9 Miles

Elliot Rd. to
Baseline Rd.

1.9 Miles

HDR
Pulice

Frye Rd.
to Higley Rd.

2.6 Miles

STANLEY
Pulice

11 1/31/06



SKY HARBOR FREEWAY
(Superior Ave. to University Dr.)

SUPERIOR AVE. TO
UNIVERSITY DR.

BEGIN COMP. COST
$ Thous.

DESIGN 0 (2)

RIGHT - OF - WAY 0 (2)

CONSTRUCTION 0 (2)

LANDSCAPING
Notes: 1. Cost estimate amounts and schedule dates shown -DESIGN 0 (2)

     reflect the current status as of the report date -CONSTRUCTION 0 (2)

2. Project funding transferred to RTP Freeway Program

WORK ELEMENT

Superior Ave. to
University Dr.

1.3 Miles

12 1/31/06



STATE ROUTE 51
(Shea Blvd. to Pima Freeway)

WORK ELEMENT
SHEA BLVD. TO

THUNDERBIRD RD.
THUNDERBIRD RD.

TO BELL RD.
BELL RD. TO

UNION HILLS DR.
UNION HILLS DR. TO

PIMA FREEWAY
FMS:GLENDALE AVE.

TO BELL RD.
BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST BEGIN COMP. COST

$ Thous. $ Thous. $ Thous. $ Thous. $ Thous.

DESIGN Nov-94 May-96 2,108 May-95 Jul-96 2,077 May-00 May-01 1,785 May-00 May-01 1,602 May-97 Apr-98 530

RIGHT - OF - WAY Jul-95 Jun-96 4,270 Jul-95 Dec-96 28,848 Jul-97 Jun-99 570 Oct-99 Sep-01 5,189

CONSTRUCTION Sep-96 Jun-99 41,292 Nov-96 Nov-98 31,757 Sep-01 May-03 44,915 Jan-99 Jun-00 4,766

LANDSCAPING:
-DESIGN Jan-98 Oct-98 3201 Jul-02 Jun-03 325
-CONSTRUCTION Jan-99 Dec-99 3,1271 Dec-03 Aug-05 3,1712

DESIGN SCHEDULES: AD - 6/26/96 AD - 8/16/96 AD - 5/4/01 30% - 1/31/00

FOOTNOTES:
1. Landscape from Shea Blvd. to Bell Rd. NOTE:  Cost estimate amounts and schedule dates shown

2. Bell Road to Pima Freeway, includes 449 for Habitat.            reflect the current status as of the report date

Bell Rd. to
Union Hills Dr.Shea Blvd. to Thunderbird Rd. Thunderbird Rd. to Bell Rd.

2.1 Miles 2.0 Miles 1.0

Union Hills Dr. to
Pima Freeway

1.3 Miles

FMS: Glendale Ave. to Bell Rd.

8.0 Miles

BRW
Meadow Valley

HDR
Pulice

AZTEC
Pulice

AZTEC
Pulice
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SOUTH MOUNTAIN FREEWAY
MAG "SET-A-SIDE" (Baseline Rd. to 19th Ave.)

 BASELINE RD. TO
19TH AVE.

BEGIN COMP. COST
$ Thous.

0(2)

0(2)

0(2)

NOTES: (1)  Cost estimate amounts reflect the status as of the report date
(2)  Project funding transferred to RTP Freeway Program

CONSTRUCTION

WORK ELEMENT

DESIGN

RIGHT - OF - WAY

14 1/31/06



SOUTH MOUNTAIN FREEWAY
UNFUNDED

(I-10/Papago T.I. to 51st Ave.)

BEGIN COMP. COST
$ Thous.

DESIGN 0(2)

RIGHT - OF - WAY 0(2)

CONSTRUCTION 0(2)

NOTES: (1)  Cost estimate amounts reflect the status as of the report date
(2)  Funding transferred to RTP Freeway Program

WORK ELEMENT
I-10 TO

51ST AVE. 1

I-10 to 51st Ave.

10 MiIes

15 1/31/06



SOUTH MOUNTAIN FREEWAY
UNFUNDED

(51st Ave. to I-10)

BEGIN COMP. COST
$ Thous.

DESIGN 0(2)

RIGHT - OF - WAY 0(2)

CONSTRUCTION 0(2)

NOTES: (1)  Cost estimate amounts reflect the status as of the report date
(2)  Funding transferred to RTP Freeway Program

51ST AVE.
TO I-101WORK ELEMENT

51st Ave. to I-10

12 Miles

16 1/31/06


